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STANDARD CHLORINE CEMICAL CO. INC. SUPERFUND SITE
MONTHLY PROGRESS REPORT
FEBRUARY 2013
Actions Completed During the Reporting Period (February 2013)
Revisions to the Site Characterization Summary Report (SCSR) were initiated to
address the United States Environmental Protection Agency (USEPA) comments

contained in the letter dated February 7, 2013.

Preparation of the Remedial Investigation/Focused Feasibility Study (RI/FFS) Work
Plan was initiated.

Results of Sampling and Tests and Data Received by Respondents
None for this Reporting Period.
Work Planned for the Next Two Months (March and April 2013)

Revisions to the SCSR will be completed and the revised text tables and figures will
be submitted to EPA.

The RI/FFS Work Plan will be submitted to USEPA and the New Jersey Department
of Environmental Protections (NJDEP) for review and comment and/or approval.

A meeting at the Site among the Group, USEPA and NJDEP will be held.
Problems Encountered/Anticipated Delays

None for this Reporting Period.

Operations and Maintenance Information

Routine operations and maintenance activities were completed. A summary of

operations and maintenance activities for the first quarter of 2013 will be provided as
an attachment to the April 2013 Monthly Progress Report.
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